

July

2019

Proposed SVHC CoC Application Timeline

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|--------|---------|---|----------|--|----------|
| | 1 | 2 | 3 | 4 | 5 | 6 |
| 7 | 8 | 9 | 10 | 11 | 12 Project Applications and Scorecards Due | 13 |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 21 | 22 | 23 | 24 Renewal Project Review and Ranking | 25 | 26 | 27 |
| 28 | 29 | 30 | 31 | | | |
| | | | | | | |

August

2019

Proposed SVHC CoC Application Timeline

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|--|---|---|----------|--|----------|
| | | | | | 2 | 3 |
| 4 | 5 | 6 | 7 | 8 | 9 New Project Applications Due | 10 |
| 11 | 12 | 13 | 14 New Project Review and Ranking | 15 | 16 New Project Ranking Summary Released | 17 |
| 18 | 19 | 20 Project Appeals due to Governing Board | 21 | 22 | 23 All Applications Due in e-snaps | 24 |
| 25 | 26 Board Response to Project Appeals Due | 27 | 28 | 29 | 30 Consolidated Application 1st Draft Release | 31 |
| | | | | | | |

September

2019

Proposed SVHC CoC Application Timeline

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|--|---|--|----------|-----------------------------------|----------|
| 1 | 2 | 3 | 4 | 5 | 6 Comments/edits Due | 7 |
| 8 | 9 | 10 | 11 Consolidated Application 2nd Draft Release | 12 | 13 | 14 |
| 15 | 16 Comments/edits Due | 17 Application & Ranking Released for Electronic Vote | 18 | 19 | 20 Electronic Votes Due | 21 |
| 22 | 23 | 24 | 25 Application Submission | 26 | 27 | 28 |
| 29 | 30 HUD Deadline for Submission | | | | | |
| | | | | | | |